PROJECT CONTROLS · WORLDWIDE

The project controls bench for capital programs worldwide.

Planners, schedulers, cost and risk specialists who embed in your team and build schedules that hold up.

Trusted on transit and infrastructure programs by a global consulting firm.

FOR CONSULTING FIRMS

You won the work. We help you staff it.

White-label project controls specialists for consulting primes. P6, cost and risk people who work under your brand and never pitch your client.

FOR OWNERS AND PMOS

A schedule you can defend, from baseline to handover.

Embedded planners, cost and risk specialists for owner PMOs, plus a method that keeps your records claim-ready.

COMPANY

PMTEAM FZCO
Established 2022

OFFICE

IFZA Properties, Dubai Silicon Oasis, Dubai, United Arab Emirates

DELIVERY

Clients worldwide, on site or remote

Licensed by the Dubai Integrated Economic Zones Authority.

WHAT WE DO

Project controls, PMIS solutions and PMO services for capital programs worldwide.

01 **PMIS services**
Tools and processes to plan, monitor and control projects: seven core modules on Oracle Primavera P6, Unifier, EBS, BI Publisher, Ares Prism, EcoSys and InEight, configured, integrated and rolled out with your PMO.

02 **Planning and scheduling**
Integrated master schedules, contractor reviews and period updates in P6 and MS Project.

03 **Cost control and earned value**
Budgets, commitments, forecasts and earned value that reconcile with the schedule.

04 **Schedule and cost risk**
Live risk registers and QSRA tied to the schedule, not a spreadsheet nobody reads.

05 **Delay analysis and claims support**
Time impact and windows analysis, built on contemporaneous records. Scope depends on the contract and the available records.

06 **AI-assisted project controls**
Automated schedule QA and report drafting, with a named controls lead reviewing every output.

07 **Contract management and administration**
Change, notices and correspondence managed to the contract, every period.

TOOLS OUR SPECIALISTS WORK IN

Primavera P6 EPPM | Oracle Primavera Cloud | Oracle Unifier | Oracle EBS | Oracle BI Publisher | Ares Prism | MS Project | EcoSys | InEight | Safran Risk | ARM | Acumen Fuse | Power BI

ROLES WE SUPPLY

Ten roles, one standard.

- Project Controls Lead / Manager
- Master Scheduler
- Planner / Scheduler (P6)
- Cost Controller / Cost Engineer
- Estimator
- Risk Analyst (QSRA)
- Document Controller
- Change and Commercial Analyst
- PMIS / P6 Administrator
- Reporting and Power BI Analyst

HOW YOU CAN ENGAGE US

Embedded contract

3 to 24 months

A specialist joins your team full-time, on your templates and under your brand.

Short surge support

Weeks

Extra hands for a baseline submission, a replan or a reporting peak.

Fixed-scope deliverable

Agreed scope

A defined output such as a baseline build or a schedule audit, priced as a package.

Contract to hire

Your call

Start on contract, convert to permanent once both sides are sure.

SECTORS WE FOCUS ON

- Transit and rail
- Nuclear and energy
- Utilities and water
- Social infrastructure

Also delivered for manufacturing, high tech and telecom, and aerospace and defence programs.

TIMESHEETS YOU CAN APPROVE IN A MINUTE

Specialists log hours daily against your codes. You approve weekly in one view. A clean monthly export matches the invoice.

Clients and resources sign in at timesheets.pmteam.ae.

THE PMTEAM CONTROLS METHOD

Built the way a delay expert will read it.

01

Baseline integrity

Logic, calendars, constraints and float checked before anything is approved.

02

Update discipline

Every period: progress against records, variance explained, changes logged.

03

Risk that drives decisions

Live registers and QSRA tied to the schedule, not a spreadsheet nobody reads.

04

Records that hold up

Contemporaneous notes and narratives, so if a dispute comes, the evidence is already there.

NOT HIRING YET?

Free schedule health check. One schedule, one page.

Send us one P6 or MS Project schedule, under NDA if you need one. We run fourteen quality checks based on the DCMA 14-point assessment and return a one-page memo with RAG scores and the top 5 fixes. No obligation.

01	Missing logic
02	Leads
03	Lags
04	Relationship types
05	Hard constraints
06	High float
07	Negative float
08	High durations
09	Invalid dates
10	Resources
11	Missed tasks
12	Critical path test
13	Critical path length index
14	Baseline execution index

Book at www.pmteamgroup.com/schedule-health-check

CONTACT

PMTEAM FZCO

IFZA Properties, Dubai Silicon Oasis

Dubai, United Arab Emirates

support@pmteamgroup.com

Serving clients worldwide, on site or remote.

TELL US WHO YOU NEED

Roles, start date and where the work is. A senior controls lead reads every request.

Request specialists

www.pmteamgroup.com